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CONTRACTOR MONTHLY FINANCIAL REPORT
"HARDWARE" TYPE CONTRACT

Contract Number AB-F-3200 Task Order No. (If Any) T.O. #15
2/29/68

Financial Status as of (Date)

Contract Performance Period From 6/30/67 1o 2/29/68

Estimated Percentage of Work Completed 100%
Estimated Contract Completion Date 2/29/68

| Contractor Planned Cumulative Expenditures to Date : 10, 405. 20
Cumulative Actual Expenditureé to Date 10,405. 20
Contractor Planned Outstanding Commitments -0-
Actual Outstanding Commitments -0 -

Cumulative Planned Expenditures and Outstanding

Commitments to Date (6 + 8 ) | 10,405.20
Cumulative Actual Expenditures and Outstanding

Commitments to Date (7 + 9 ) -10,405. 20
Variance - Lines 10 - 11 (+ or -) ' -0 -
Estimate to Complete Contract : : -0-

Total Estimated Amount Required to Perform Contract

(7+13) _ 10,405. 20
Contract Funds Allocated 10, 405. 20
Variance - Lines 15 - 14 (+ or - ) N -0 -
Additional Amount for Work Proposed, Bu‘t not yet Authorized -0 -

This Task Order Complete.
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